RESOLUTION NO. 158

CITY OF PAYETTE

WHEREAS, Horizon Construction was the successful bidder
on that project which is commonly referred to as the Payette Down-
town Sidewalk Project or L1089-1; and

WHEREAS, the City Council finds that on or about October
31, 1989 the job foreman indicated to City Officials and the City
Engineersg that Horizon would be pulling off the Job and would be
back next spring; and

WHEREAS, the contract provides that the contractor has
one hundred twenty (120) days to complete his performance and
that time has not yet expired; and

WHEREAS, at the same time this information was received
from a foreman that the crews would be back next spring, Horizon
Construction pulled their egquipment and barriers, their forms and
men off the site giving the impression that they were, in fact,
leaving the job site permanently; and

WHEREAS, when pulling off the site Horizon Construction
left unguarded cuts in the pavement; and

WHEREAS, people have fallen into those cuts, cars have
driven into them and had to be extricated; the City Council re-

solves as follows:



BE IT RESOLVED BY THE MAYOR AND CITY COUNCIL OF THE
CITY OF PAYETTE, IDAHO that Horizon Construction's conduct in
pulling off the job is unacceptable. That leaving unprotected
trenches and unfinished sidewalk presents a c¢lear and present
danger to the citizens of Payette and any person who may be
walking in downtown Payette. The City makes a specific finding
that an emergency exists involving the health and well being of the
citizens of this City and therefore resolves that the most danger-
ous areas of exposure shall be fixed by City crews immediately.

Horizon Construction will be notified of the City's
intent to proceed and if the company is not willing to return
and complete their project then’ the Clty will complete the project

itself and seek reimbursement from the' bond of the company .
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